

Vision Project News:

The DNR's primary consultant on this project, has provided some **estimated** dates for the rebidding process. These are:

Feb 1 – pre-bid meeting w/potential bidders

Feb 16 – bids due to NFE

Mar 7 (or sooner) – NFE would send bids to DNR-DTMB for their review

Mar 29 – DNR-DTMB Board Meeting for approval

Apr 6 – Contract signed

Apr 11 – Construction begins